
Proposed Monkton Gate Station ‐ Budget

Cost Category Budget Cost Description

ROW 23,500$                              Land costs associated with sitting the station on the property

Construction 248,530$                           Pipe fabrication, pipe installation, site work, fencing, etc.

Engineering 44,400$                              Engineering, planning, and design costs

Environmental 14,600$                              Environmental surveys, environmental permits, and aesthetics

Inspection 13,192$                              Inspection during fabrication and construction

Materials 46,871$                              Equipment, piping, instrumentation, etc.

NDT 17,600$                              Non‐destructive testing of welds

Permitting 20,000$                              Legal expenses related to 248 submittal

Permitting Fees 2,113$                                Fees associated with permit applications

VGS Internal Labor 9,546$                               
Internal VGS labor associated with pipeline tap, station start up, 

project planning, corrosion control

VGS Overhead (18%) 75,033$                              VGS administrative overhead

VGS Overhead (internal costs) 15,644$                             
VGS overhead associated with benefits, transporation, and direct 

overhead

Contigency (20%) 106,206$                          

Contingency, represents risks associated with permitting, 

materrials not being purchased, bidding not completed for 

construction, etc.

Grand Total 637,234$                   
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