GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 10, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:

Post Road: Rotax Road:

Ben Cayer, GME Ben Cayer, GME

Dean Butler (Blaster), MDB (1) JAM Crew and Foreman

(2) Laborer, MDB VGS Representative

Adam, JAM Foreman
(1) Excavator/Equipment Operators (JAM)
(1) VELCO Representative

WEATHER:
60 °F, Sunny

GME HOURS ON SITE:
1:30pm — 3:00pm (Post Rd); 3:10pm — 4:00pm (Rotax Rd)

WORK OBSERVED:
Post Road/Hollow Road:
e A chipper was unloaded at Hollow Road and began working north along the LOD.
e MDB blasted a small section at approximately1411+50 at 2:30pm.
e MDB Diriller had drilled down to the stream and began to drill the north side.
e Crusher was taken from this site and there was minimal activity.
Rotax Road:
e Stumping at the intersection of the access road and the LOD
e Spoke with foreman Dave of JAM. He said the crews were pulling out of this area. He
thought they would be done by end of day tomorrow. LOD and erosion control measures
had been dressed up the day before.
e GME could see two excavators working their way back from approximately 1326+00.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

.

from pproximte Station 1411+00.

Looking south
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ONSITE OBSERVATION PHOTOS:

Stump grinder working at the LOD/Access road intersection off of Rotax Road.
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Looking North from aproximateStation 1310+00. W
working their way out.

2.

e can see the excavators
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