GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report July 19, 2016

LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access;
Rotax Road Access

ONSITE:
Old Stage Road: Station 1589+00: Hollow Road:
Matthew R. Gardner, GME Matthew R. Gardner, GME | Matthew R. Gardner, GME
(2) Michels Pipelayer w/oper. | (1) Michels Excavator (1) Michels Backhoe w/

w/oper. oper.

(1) Michels Bulldozer w/oper.

WEATHER:
64 °F, Mostly Cloudy

GME HOURS ON SITE:
8:45 —10:30am

WORK OBSERVED:
No activities were observed on-site at the Monkton Road crossing site, Post Road access, or
Rotax Road Access.

Old Stage Road:

e Road had construction signs that said: PIPELINE CONSTRUCTION AHEAD and BE
PREPARED TO STOP

e Road was passable and not too rough for a passenger vehicle. JAM crews are done and off
the site.

e Michels was finishing stringing pipe on this road but was waiting for more wood at Sta.
1554+00.

e Michels had another crew at Sta. 1525+50 mobilizing.

e UVM Archaeology crew is done and off site at Sta. 1589+00 and mats have been put done
and ready for the Michels crew to string the pipe through the site

Hollow Road:
e Michels crew putting silt fences and mulching from Sta. 1392+00 — 1397+50
e Being careful to not touch the Harsh Sunflower

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta 1561+50

Looking south along Old Stage Road from approx. Sta 1561+50

Municipal Residential Water Wastewater Stormwater Site Work Project Management iy

GME Project N0.26-012 P\

July 197 2016 ENGINEERING
Page 2 of 11



Looking north along Old Stage Road from approx. Sta 1555+00

Looking south along Old Stage Road from approx. Sta 1555+00
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Looking south along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1530+50

Looking south along Old Stage Road approx. Sta. 1530+50
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Looking south along Old Stage Road approx. Sta. 1525+50

Looking northeast off Old Stage Road approx. Sta. 1525+50

Municipal Residential Water Wastewater Stormwater Site Work Project Management e

GME Project N0.26-012 e\

July 19, 2016 ENGINEERING
Page 6 of 11



Looking south from Parks Hulbert Road approx. Sta. 1588+50

Looking north from Parks Hulbert Road approx. Sta. 1588+50
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Looking south from Monkton Road approx. Sta. 1491+00

Looking north from Monkton Road approx. Sta. 1491+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1397+00

Looking north from approx. Sta. 1397+00
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Looking west from Rotax Road from approx. Sta 1294+00.

Looking east from Rotax Road from approx. Sta 1294+00.
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