GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report July 21, 2016

LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access;
Rotax Road Access

ONSITE:

Old Stage Road:

Matthew R. Gardner, GME
(1) Michels Pipelayer w/oper.
(1) Michels Bulldozer

(3) VGS Interns

WEATHER:
73 °F, Mostly Sunny

GME HOURS ON SITE:
9:25 - 10:30am

WORK OBSERVED:
No activities were observed on-site at Hollow Road, Post Road access, or Rotax Road Access.

Old Stage Road:

Road was passable for two way traffic and not too rough for a passenger vehicle.
Michels had people at approx. Sta. 1549+00 checking the pipes

Michels had people at approx. Sta. 1536+00 by the wetland section mobilizing the pipes
VGS interns were on site spraying the concrete

Monkton Road:
e Michels crew at approx. Sta. 1469+50 mobilizing and preparing to drill under the Monkton
swamp that may happen fairly soon

Hollow Road:
e Michels crew was not on site because of the destruction of the Harsh Sunflower on Tuesday
(7-19-16) when preparing the site for the drilling under the Harsh Sunflowers

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta. 1561+00

Looking north along Old Stage Road from approx. Sta. 1555+25
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Looking south along Old Stage Road from approx. Sta. 1555+25

Looking south along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1535+50
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Looking south along Old Stage Road approx. Sta. 1535+50

Looking south along Old Stage Road approx. Sta. 1525+50

Municipal Residential Water Wastewater Stormwater Site Work Project Management e

GME Project N0.26-012 e\

July 21, 2016 ENGINEERING
Page 5 of 13



Looking northeast off Old Stage Road approx. Sta. 1525+50

Looking south from Parks-Hurlburt Road approx. Sta. 1588+50
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Looking north from Parks-Hurlburt Road approx. Sta. 1588+50

Looking south from Monkton Road approx. Sta. 1491+00
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Looking north from Monkton Road approx. Sta. 1491+00

Looking north from Monkton Road and can see Michels crew at approx. 1469+50
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1396+50

Looking north from approx. Sta. 1396+50
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Looking south from approx. Sta. 1388+50

Looking north from approx. Sta. 1388+50
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Looking north from approx. Sta. 1384+00

Looking south from approx. Sta. 1384+00
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Looking west from Rotax Road from approx. Sta. 1294+00.

Looking east from Rotax Road from approx. Sta. 1294+00.
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