GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report

July 13, 2016

LOCATION(s):
Rotax Road Access

ONSITE:

Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access;

Old Stage Road:

Station 1589+00

Matthew R. Gardner, GME

Matthew R. Gardner, GME

(1) JAM Crusher w/oper.

UVM Archaeology Crew (~9 ppl.)

(2) JAM Acrticulated Dump Trucks w/oper.

(2) JAM Excavators w/oper.

(1)JJAM Foreman-Derek

(1)Michels Foreman-Don

(2)Michels surveyors

WEATHER:
88 °F, Sunny

GME HOURS ON SITE:
2:00 — 4:15pm

WORK OBSERVED:

No activities were observed on-site at the Monkton Road crossing site, Post Road access, or

Hollow Road access.

Old Stage Road:

e Road no longer closed to thru traffic. Road was passable but rough for a passenger vehicle.
JAM crews on-site hauling off the Crusher and were reestablishing the road. Ruts still
present from heavy equipment. JAM expects to be finished by the end of the day.

e Michels had a survey crew on-site at approx. Sta. 1556+00 to 1565+00 putting down stakes

for centerline.

e UVM Archaeology crew on-site at approx. Sta. 1589+00 performing excavation

investigations.

e Michels had a crew placing rocks down for an approach at approx. Sta. 1588+00.
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Rotax Road:
e Michels had a crew stringing pipe down approx. Sta. 1315+00. Also had a crew that was
preparing the bent piping approx. Sta. 1294+00.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta 1565+50

Looking south along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1531+00
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Looking south along Old Stage Road approx. Sta. 1527+00

Looking north from Parks Hulbert Road approx. Sta. 1588+00

Municipal Residential Water Wastewater Stormwater Site Work Project Management e

GME Project N0.26-012 e\

July 13, 2016 ENGINEERING
Page 5 of 10



Looking south from Monkton Road approx. Sta. 1491+00

Looking north from Monkton Road approx. Sta. 1491+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta 1424+40
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Looking north at approx. Sta 1384+00

Looking south at approx. Sta. 1384+00
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Looking west from Rotax Road from approx. Sta 1294+00.

Looking east from Rotax Road from approx. Sta 1294+00.
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Looking south at approx. Sta. 1309+60

Looking north at approx. Sta. 1309+60
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