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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       July 21, 2016 
 
LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access; 

Rotax Road Access 
 
ONSITE: 
Old Stage Road: 
Matthew R. Gardner, GME 
(1) Michels Pipelayer w/oper. 
(1) Michels Bulldozer  
(3) VGS Interns 

 
WEATHER:   
  73 °F, Mostly Sunny 
 
GME HOURS ON SITE:   

9:25 – 10:30am  
 

WORK OBSERVED: 
No activities were observed on-site at Hollow Road, Post Road access, or Rotax Road Access. 
 
Old Stage Road: 

 Road was passable for two way traffic and not too rough for a passenger vehicle.   
 Michels had people at approx. Sta. 1549+00 checking the pipes 
 Michels had people at approx. Sta. 1536+00 by the wetland section mobilizing the pipes 
 VGS interns were on site spraying the concrete 

 
Monkton Road: 

 Michels crew at approx. Sta. 1469+50 mobilizing and preparing to drill under the Monkton 
swamp that may happen fairly soon 

 
Hollow Road: 

 Michels crew was not on site because of the destruction of the Harsh Sunflower on Tuesday 
(7-19-16) when preparing the site for the drilling under the Harsh Sunflowers 

 
OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north along Old Stage Road from approx. Sta. 1561+00 

 

 
Looking north along Old Stage Road from approx. Sta. 1555+25 
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Looking south along Old Stage Road from approx. Sta. 1555+25 

 

 
Looking south along Old Stage Road approx. Sta. 1549+00 
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Looking north along Old Stage Road approx. Sta. 1549+00 

 

 
Looking north along Old Stage Road approx. Sta. 1535+50 
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Looking south along Old Stage Road approx. Sta. 1535+50 

 

 
Looking south along Old Stage Road approx. Sta. 1525+50 
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Looking northeast off Old Stage Road approx. Sta. 1525+50 

 

 
Looking south from Parks-Hurlburt Road approx. Sta. 1588+50 
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Looking north from Parks-Hurlburt Road approx. Sta. 1588+50 

 

 
Looking south from Monkton Road approx. Sta. 1491+00 
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Looking north from Monkton Road approx. Sta. 1491+00 

 

 
Looking north from Monkton Road and can see Michels crew at approx. 1469+50 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta. 1424+40 
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Looking south from approx. Sta. 1396+50 

 

 
Looking north from approx. Sta. 1396+50 
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Looking south from approx. Sta. 1388+50 

 

 
Looking north from approx. Sta. 1388+50 
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Looking north from approx. Sta. 1384+00 

 

 
Looking south from approx. Sta. 1384+00 
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Looking west from Rotax Road from approx. Sta. 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta. 1294+00. 

 


