GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report July 07, 2016

LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access;
Rotax Road Access

ONSITE:
Old Stage Road:
Jamie L. Simpson, GME
Matthew R. Gardner, GME
(1) JAM Crusher w/oper.
(2) JAM Acrticulated Dump Trucks w/oper.
(2) JAM Excavators w/oper.
(1)JAM Foreman

WEATHER:
80 °F, Mostly Cloudy
GME HOURS ON SITE:
9:05 - 9:35am (Old Stage Rd.); 9:40 — 9:45am (Monkton Rd.); 9:55 — 10:00am
(Post Rd.); 10:03 — 10:05am (Hollow Rd.); 10:05 - 10:10am (Rotax Rd.)
WORK OBSERVED:
No activities were observed on-site at the Post Road access, Hollow Road Access, and Rotax
Road Access.

Old Stage Road:

e Road still closed to thru traffic. JAM crews on-site working to crush larger rock from
pipeline route (~Sta. 1554+50 — 1556+50). Crusher on-site working, crushed material
being placed back into the excavation along the pipeline route. Road in fair condition,
JAM has certainly placed some crushed rock on road and worked it into the road base.
Ruts still exist from heavy equipment. JAM expects to be finished at this site by the end
of the day tomorrow.

Monkton Road:
e Crew was using the area along the pipeline route (~Sta. 1485+00 - 1490+00) for laying and
washing mats

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:
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Looking north along Old Stage Road from a
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Looking south along old Stage Road from approx. Sta 1550+00
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