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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       July 07, 2016 
 
LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access; 

Rotax Road Access 
 
ONSITE: 
Old Stage Road: 
Jamie L. Simpson, GME 
Matthew R. Gardner, GME 
(1) JAM Crusher w/oper. 
(2) JAM Articulated Dump Trucks w/oper.
(2) JAM Excavators w/oper. 
(1)JAM Foreman 

 
WEATHER:   
  80 °F, Mostly Cloudy 
GME HOURS ON SITE:   

9:05 – 9:35am (Old Stage Rd.); 9:40 – 9:45am (Monkton Rd.); 9:55 – 10:00am 
(Post Rd.); 10:03 – 10:05am (Hollow Rd.); 10:05 - 10:10am (Rotax Rd.) 

WORK OBSERVED: 
No activities were observed on-site at the Post Road access, Hollow Road Access, and Rotax 
Road Access.   
 
Old Stage Road: 

 Road still closed to thru traffic.  JAM crews on-site working to crush larger rock from 
pipeline route (~Sta. 1554+50 – 1556+50).  Crusher on-site working, crushed material 
being placed back into the excavation along the pipeline route.  Road in fair condition, 
JAM has certainly placed some crushed rock on road and worked it into the road base.  
Ruts still exist from heavy equipment.  JAM expects to be finished at this site by the end 
of the day tomorrow. 

 
Monkton Road: 

 Crew was using the area along the pipeline route (~Sta. 1485+00 - 1490+00) for laying and 
washing mats 

 
OTHER:  No other interactions.
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking south along Old Stage Road approx. Sta 1565+00 

 

 
Looking north along Old Stage Road from approx. Sta 1564+00. 
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Looking north along Old Stage Road from approx. Sta 1550+00 

 

 
Looking south along Old Stage Road from approx. Sta 1550+00 
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Looking north from Post Road access road from approx. Sta 1424+00 

 

 
Looking south from Post Road access road from approx. Sta 1424+00 
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Looking west from Rotax Road from approx. Sta 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta 1294+00. 


