GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report July 11, 2016

LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access;
Rotax Road Access

ONSITE:
Old Stage Road: Station 1589+00
Jamie L. Simpson, GME Jamie L. Simpson, GME
(1) JAM Crusher w/oper. UVM Archaeology Crew (~15 ppl.)

(2) JAM Acrticulated Dump Trucks w/oper.
(2) JAM Excavators w/oper.
(1)JJAM Foreman-Derek

WEATHER:
80 °F, Mostly Cloudy

GME HOURS ON SITE:
11:40 — 12:10am

WORK OBSERVED:
No activities were observed on-site at the Monkton Road crossing site, Post Road access, Hollow
Road access, or Rotax Road access.

Old Stage Road:

e Road no longer closed to thru traffic. Signage for one-lane road was up and road was
passable, but rough for a passenger vehicle. JAM crews on-site crushing larger rock from
pipeline route excavations (~Sta. 1554+50 — 1556+50). Crushed material being placed
back into (or onto) the excavation along the pipeline route. Ruts still present from heavy
equipment. JAM expects to be finished at this site by end of Wednesday.

e UVM Archaeology crew on-site at approx. Sta. 1589+00 performing excavation
investigations.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta 1565+50
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Looking north from Monkton Road at approx. Sta 1491+00.
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| Looking north from Post Road access at approx. Sta 1424+40
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Looking south from Hollow Road at approx. Sta 1397+60
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