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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       July 13, 2016 
 
LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access; 

Rotax Road Access 
 
ONSITE: 
Old Stage Road: Station 1589+00 
Matthew R. Gardner, GME Matthew R. Gardner, GME 
(1) JAM Crusher w/oper. UVM Archaeology Crew (~9 ppl.) 
(2) JAM Articulated Dump Trucks w/oper.  
(2) JAM Excavators w/oper.  
(1)JAM Foreman-Derek  
(1)Michels Foreman-Don  
(2)Michels surveyors  

 
WEATHER:   
  88 °F, Sunny 
 
GME HOURS ON SITE:   

2:00 – 4:15pm  
 

WORK OBSERVED: 
No activities were observed on-site at the Monkton Road crossing site, Post Road access, or 
Hollow Road access.  
 
Old Stage Road: 

 Road no longer closed to thru traffic.  Road was passable but rough for a passenger vehicle.  
JAM crews on-site hauling off the Crusher and were reestablishing the road. Ruts still 
present from heavy equipment.  JAM expects to be finished by the end of the day. 

 Michels had a survey crew on-site at approx. Sta. 1556+00 to 1565+00 putting down stakes 
for centerline. 

 UVM Archaeology crew on-site at approx. Sta. 1589+00 performing excavation 
investigations. 

 Michels had a crew placing rocks down for an approach at approx. Sta. 1588+00. 
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Rotax Road: 
 Michels had a crew stringing pipe down approx. Sta. 1315+00. Also had a crew that was 

preparing the bent piping approx. Sta. 1294+00. 
 
 
OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north along Old Stage Road from approx. Sta 1565+50 

 

 
Looking south along Old Stage Road approx. Sta. 1549+00 
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Looking north along Old Stage Road approx. Sta. 1549+00 

 

 
Looking north along Old Stage Road approx. Sta. 1531+00 
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Looking south along Old Stage Road approx. Sta. 1527+00 

 

 
Looking north from Parks Hulbert Road approx. Sta. 1588+00 
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Looking south from Monkton Road approx. Sta. 1491+00 

 

 
Looking north from Monkton Road approx. Sta. 1491+00 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta 1424+40 
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Looking north at approx. Sta 1384+00 

 

 
Looking south at approx. Sta. 1384+00 



    
Municipal   Residential   Water   Wastewater   Stormwater   Site Work   Project Management 
GME Project No.26-012 
July 13, 2016 

Page 9 of 10 

 
Looking west from Rotax Road from approx. Sta 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta 1294+00. 
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Looking south at approx. Sta. 1309+60 

 

 
Looking north at approx. Sta. 1309+60 


