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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       July 05, 2016 
 
LOCATION(s): Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage 

Road, Monkton Road 
 
ONSITE: 
Old Stage Road: Hollow Road (just north): 
Jamie L. Simpson, GME Jamie L. Simpson, GME 
(1) JAM Crusher w/oper. (1) Michels R.O.W. Crew 
(2) JAM Articulated Dump Trucks w/oper. (2) Excavators w/oper. 
(2) JAM Excavators w/oper. (1) Bulldozer w/oper. 
(1) JAM Bulldozer w/oper.  
(1)JAM Foreman  

 
WEATHER:   
  70 °F, Mostly Sunny 
GME HOURS ON SITE:   
  8:00 – 8:45am (Old Stage Rd.); 8:50 – 8:55am (Monkton Rd.); 

9:00 - 9:15am (Rotax Rd.); 9:25 – 9:35am (Post Rd.); 9:45 – 10:00 (Hollow Rd.) 
WORK OBSERVED: 
No activities were observed on-site at the Monkton Road area or the Post Road access.   
 
Old Stage Road: 

 Road still closed to thru traffic.  JAM crews on-site working to crush larger rock from 
pipeline route.  Crusher on-site working, crushed material being placed back into the 
excavation along the pipeline route.  Road in fair condition, JAM has certainly placed some 
crushed rock on road and worked it into the road base.  Ruts still exist from heavy 
equipment.  JAM expects to be finished at this site by the end of the week. 

 
Hollow Road: 

 Michels R.O.W. crew was working along pipeline route (~Sta. 1395+50 - 1397+50) 
touching up the pipeline route and improving the surface for easier passage of pipeline 
crew.  There is discussion that the Harsh Sunflower site (~Sta. 1382+00 - 1384+75) will 
likely be getting horizontally drilled instead of open-cut installation.  Has not yet been 
confirmed from Carl Bubolz (Michels). 
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Rotax Road: 
 Access road from Rotax Road has been constructed and flagged by Michels regarding 

overhead wires and limits of the easement.  Some topsoil stockpiling has been completed 
from approx. Station 1288+00 – 1294+00.  There has been discussion that this area may 
serve as a hydro-pneumatic pressure test location, however there is no evidence of that 
equipment at this time. 

 
OTHER:  No other interactions. 
 
ONSITE OBSERVATION PHOTOS: 
 

 
Looking north along Old Stage Road from approx. Sta 1564+00. 

 

 
Looking north along Old Stage Road from Sta. 1552+00. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking west at the Rotax Road access road, south of McGuiness property.  

 

 
Looking east at pipeline route, approx. Sta. 1294+50.  
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north from Post Road access road, ~Station 1424+00 – 1417+00.  

 

 
Looking south from Post Road access road, ~Sta. 1424+00 – 1432+00.  

 


