GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report Auqgust 22, 2016

LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road
Access; Hollow Road Access; Rotax Road Access

ONSITE:

Hollow Road:

Matthew R. Gardner, GME
(1) Dill

(1) Drilling Mud pump

(1) Bulldozer

WEATHER:
68 °F, Cloudy

GME HOURS ON SITE:
4:15- 5:30pm

WORK OBSERVED:

Parks Hurlburt Road Access
e Michels crew on site at approx. Sta. 1600+00 ditching and lowering pipe. Crews were
also jeeping pipe and moving mats.

Old Stage Road:
e The road was closed for any traffic and had signs up for ROAD CLOSED and DETOUR
on both access points. The road was still closed for ditching and lowering pipe.

Monkton Road:
e Michels crew at approx. Sta. 1468+00 releasing pressure from the pipe because they were
just finished with the pipeline hydro pressure test. The pipe passed when it was above
ground and passed again when it was below the swamp.

Post Road Access:
e Pipe is welded up the hill from Sta. 1439+00 to Sta. 1427+00. Pipe is also welded up the
hill north of the Post Road Access from Sta. 1427+00 to Sta. 1420+00.

Municipal Residential Water Wastewater Stormwater Site Work Project Management o~

GME Project N0.26-012 P g T

August 22, 2016 ENGINEERING
Page 1 of 11



Hollow Road:
e Michels drilling equipment still at approx. Sta. 1391+00.

Rotax Road:
e Michels crew at approx. Sta. 1290+00 ditching and lowering pipe.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking south along Old Stage Road approx. Sta. 1525+50

Looking northeast off Old Stage Road approx. Sta. 1525+50

Municipal Residential Water Wastewater Stormwater Site Work Project Management e

GME Project N0.26-012 P\

August 22, 2016 ENGINEERING
Page 30f 11



Looking south from Parks-Hurlburt Road approx. Sta. 1588+50

Looking north from Parks-Hurlburt Road approx. Sta. 1588+50
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Looking north from approx. Sta. 1620+00

Looking south from approx. Sta. 1620+00
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Looking north from approx. Sta. 1485+00

Looking north from approx. Sta. 1485+00
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Looking south from approx. Sta. 1474+00

b b W e —

Looking north from approx. Sta. 1474+00
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Looking north from approx. Sta. 1468+00

Looking south from approx. Sta. 1468+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1391+75

Looking north from approx. Sta. 1391+75
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Looking west from Rotax Road from approx. Sta. 1294+00.

Looking east from Rotax Road from approx. Sta. 1294+00.
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