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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                      August 3, 2016 
 
LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road 

Access; Hollow Road Access; Rotax Road Access 
 
ONSITE: 
Monkton Road: Park Hurlburt Road 

Access: 
Post Road Access: Hollow Road: 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

(1) Drill Welding equipment (1) Michels Pipelayer (1) Dill 
(1) Michels Pipelayer (1) Michels Schoolbus (1) Excavator (1) Drilling Mud 

pump 
(1) Drilling Mud 
pump 

 Welding equipment (1) Bulldozer 

Michels Formean- 
Steven Sanders 

 Janx  

 
WEATHER:   
  77 °F, Mostly Sunny 
 
GME HOURS ON SITE:   

9:50 – 11:50pm  
 

WORK OBSERVED: 
No activities were observed on-site at Old Stage Road. 
 
Park Hurlburt Road Access: 

 Michels crew at Sta. 1620+00 welding and laying pipe 
 JanX on site checking the welds 
 Crew was finishing up and moving to site on Plank Road 

 
Monkton Road: 

 Michels crew is still at approx. Sta. 1472+00 to the Archaeology site (Sta. 1468+50), with 
about 4 workers with the drilling equipment, crane, and mud pumping equipment.  

 They were breaking tooling, tripping joints, and reaming. 
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Post Road Access: 
 Michels crew at approx. Sta. 1427+00 to Sta. 1435+00 doing the water test on the pipes. 
 They finished welding yesterday and did the testing on the pipe and found out that 

something was wrong with pipe at Sta. 1427+00. Crews cut off that section and re-welded 
it after fixing the problem.  

 JanX on site and waiting to check the pipe that was re-welded after testing. JanX already 
checked the rest of the pipe. 

 Michels crew at approx. Sta. 1435+00 waiting to ream but the crew that is doing the water 
testing is in the way so they need to wait for them to finish. 

 Pulling pipe when pipe is all done being tested. Might be tomorrow or Friday. 
 

Hollow Road: 
 Michels crew at approx. Sta. 1391+00 drilling. They have drilled 400 feet and are approx. 

at target depth. 
 VHB will have an employee on site for the entire time when Michels will be drilling. Dan 

from VHB was here today. 
 Ted Foltz was still not there and Paul was there filling in for him and using his truck. 

 
Rotax Road Access: 

 Michels crew at approx. Sta. 1296+00 pre-jeeping and jeeping. The sealing crew moved to 
approx. Sta. 1330+00 and they will be moving there when they finish at Sta. 1296+00. 

 
OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking south from Parks-Hurlburt Road approx. Sta. 1588+50 

 

 
Looking north from Parks-Hurlburt Road approx. Sta. 1588+50 
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Looking north from approx. Sta. 1620+00 

 

 
Looking south from approx. Sta. 1620+00 
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Looking north from approx. Sta. 1478+00 

 

 
Looking north from approx. Sta. 1478+00 
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Looking south from approx. Sta. 1474+00 

 

 
Looking north from approx. Sta. 1474+00 
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Looking north from approx. Sta. 1468+00 

 

 
Looking south from approx. Sta. 1468+00 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta. 1424+40 

 



    
Municipal   Residential   Water   Wastewater   Stormwater   Site Work   Project Management 
GME Project No.26-012 
August 3, 2016 

Page 9 of 11 

 
Looking south from approx. Sta. 1396+00 

 

 
Looking north from approx. Sta. 1396+00 
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Looking south from approx. Sta. 1391+75 

 

 
Looking north from approx. Sta. 1391+75 
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Looking west from Rotax Road from approx. Sta. 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta. 1294+00. 

 


