GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report August 11, 2016

LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road
Access; Hollow Road Access; Rotax Road Access

ONSITE:
Monkton Road: Post Road Access: Hollow Road:
Matthew R. Gardner, GME | Matthew R. Gardner, GME | Matthew R. Gardner, GME
(1) Drill (1) Michels Pipelayer (1) Dill
(1) Michels Pipelayer (1) Drilling Mud pump
(1) Bulldozer
WEATHER:
93 °F, Sunny
GME HOURS ON SITE:
4:30- 6:00pm
WORK OBSERVED:

No activities were observed on-site at Post Road Access or Rotax Road.

Parks Hurlburt Road Access:
e Michels crew at approx. Sta. 00000000 and coated and sanded pipe.

Old Stage Road:

e The road was closed for any traffic and had signs for ROAD CLOSED and DETOUR on
both access points. The road was closed for ditching and lowering pipe. Met Jeff from
Michels who is in charge of the ditching and lowering. He mentioned that they are ending
the day approx. Sta. 1547+00 and will be working there tomorrow.

Monkton Road:

e Michels crew is still at approx. Sta. 1472+00 to the Archaeology site (Sta. 1468+50), but
the drill was mobilizing off the site at around 5:00pm. Michels crew at approx. Sta.
1468+50 welding head onto the end of the pipe that was pulled through. The pipe was filled
with water and will be ready to test tomorrow.
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Post Road Access:
e Pipe is strung up the hill from Sta. 1439+00 to Sta. 1427+00.

Hollow Road:

e Michels equipment at approx. Sta. 1391+00 drilling. They poked through on 8-6-16 and
have been reaming since then. They have reamed 680 feet up to today.

e They had a return from the drilling mud at approx. Sta. 1391+50 which is where the drill
is approx. located. The silt fence did not contain it around the ROW and it went west off
the ROW into the trees. Michels called VHB and to make sure no Harsh Sunflower was
there; which it was determined there wasn’t, so Michels then cleaned it up and placed a silt
fence about 150 feet west of the ROW which is the end of it.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north from approx. Sta. 1468+00

-
Looking south from approx. Sta. 1468+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1391+75

Looking north from approx. Sta. 1391+75
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