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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                      August 1, 2016 
 
LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road 

Access; Hollow Road Access; Rotax Road Access 
 
ONSITE: 
Monkton Road: Post Road Access: Hollow Road: Rotax Road: 
Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. 
Gardner, GME 

(1) Drill (1) Michels Pipelayer (1) Dill (1) VHB Surveyor 
(1) Michels Pipelayer (1) Excavator (1) Drilling Mud 

pump 
(6) Excavators w/ 
operators 

(1) Drilling Mud 
pump 

Welding equipment (1) Bulldozer  

Michels Formean- 
Steven Sanders 

   

 
WEATHER:   
  72 °F, Cloudy and Rain 
 
GME HOURS ON SITE:   

1:20 – 3:20pm  
 

WORK OBSERVED: 
No activities were observed on-site at Parks Hurlburt Road Access or Old Stage Road. 
 
Monkton Road: 

 Michels crew is still at approx. Sta. 1472+00 to the Archaeology site (Sta. 1468+50), 
however with less equipment and workers because they are not drilling anymore.  

 They are reaming and expect to me pulling pipe by Wednesday. 
 
Post Road Access: 

 Michels crew at approx. Sta. 1427+00 to Sta. 1435+00 welding the pipes to be pulled under 
Monkton Swamp. 

 Reaming and an excavator was moving earth at approx. Sta. 1426+00. 
 Difficult to find space with all the vehicles there and the access road being thin. 
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Hollow Road: 
 Michels crew at approx. Sta. 1391+00 drilling. They started this morning and got 32 feet 

and seeded into rock and were putting on a new bit to drill through. They are planning to 
be 36 feet deep at the start and about 90 feet deep at the top of the hill. 

 VHB will have an employee on site for the entire time when Michels will be drilling. Max 
from VHB was here today. 

 Ted Foltz was not there but Paul was there filling in for him and using his truck. 
 
Rotax Road Access: 

 Michels crew at approx. Sta. 1289+00 to Sta. 1293+00 digging trenches for the pipe to be 
installed. 

 CHA surveyor onsite and surveying all welds and bends in the pipe.  
 
OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking north along Old Stage Road from approx. Sta. 1561+00 

 

 
Looking south along Old Stage Road from approx. Sta. 1561+00 
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Looking north along Old Stage Road from approx. Sta. 1555+25 

 

 
Looking south along Old Stage Road from approx. Sta. 1555+25 
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Looking south along Old Stage Road approx. Sta. 1549+00 

 

 
Looking north along Old Stage Road approx. Sta. 1549+00 
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Looking north along Old Stage Road approx. Sta. 1535+50 

 

 
Looking south along Old Stage Road approx. Sta. 1535+50 
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Looking south along Old Stage Road approx. Sta. 1525+50 

 

 
Looking northeast off Old Stage Road approx. Sta. 1525+50 
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Looking south from Parks-Hurlburt Road approx. Sta. 1588+50 

 

 
Looking north from Parks-Hurlburt Road approx. Sta. 1588+50 
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Looking north from approx. Sta. 1620+00 

 

 
Looking south from approx. Sta. 1620+00 
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Looking north from approx. Sta. 1478+00 

 

 
Looking north from approx. Sta. 1478+00 
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Looking south from approx. Sta. 1474+00 

 

 
Looking north from approx. Sta. 1474+00 
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Looking north from approx. Sta. 1468+00 

 

 
Looking south from approx. Sta. 1468+00 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta. 1424+40 
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Looking south from approx. Sta. 1396+00 

 

 
Looking north from approx. Sta. 1396+00 
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Looking south from approx. Sta. 1391+75 

 

 
Looking north from approx. Sta. 1391+75 
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Looking west from Rotax Road from approx. Sta. 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta. 1294+00. 
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Looking south from approx. Sta. 1309+50 

 

 
Looking north from approx. Sta. 1309+50 


