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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                    August 17, 2016 
 
LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road 

Access; Hollow Road Access; Rotax Road Access 
 
ONSITE: 
Hollow Road: 
Matthew R. Gardner, GME 
(1) Dill 
(1) Drilling Mud pump 
(1) Bulldozer 
 
WEATHER:   
  77 °F, Mostly Sunny 
 
GME HOURS ON SITE:   

4:45– 5:45pm  
 
WORK OBSERVED: 
No activities were observed on-site at Rotax Road. 
 
Parks Hurlburt Road Access 

 No Michels crew members on site but observed a couple Michels excavators on site.  It 
appeared like they had started ditching and will be lowering soon. 

 
Old Stage Road: 

 The road was still closed for any traffic and had signs for ROAD CLOSED and 
DETOUR on both access points. The road was still closed for ditching and lowering pipe. 

 
Monkton Road: 

 No Michels equipment was observed at approx. Sta. 1472+00 to the Archaeology site 
(Sta. 1468+50) for drilling or pulling pipe.  

 
Post Road Access: 

 Pipe has been strung up the hill from Sta. 1439+00 to Sta. 1427+00 and pipe is strung up 
the hill north of the Post Road Access from Sta. 1427+00 to Sta. 1420+00. 

 
Hollow Road: 

 Michels drilling equipment still at approx. Sta. 1391+00.  
 
OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking north along Old Stage Road from approx. Sta. 1561+00 

 

 
Looking south along Old Stage Road from approx. Sta. 1561+00 
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Looking north along Old Stage Road from approx. Sta. 1555+25 

 

 
Looking south along Old Stage Road from approx. Sta. 1555+25 
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Looking south along Old Stage Road approx. Sta. 1525+50 

 

 
Looking northeast off Old Stage Road approx. Sta. 1525+50 
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Looking south from Parks-Hurlburt Road approx. Sta. 1588+50 

 

 
Looking north from Parks-Hurlburt Road approx. Sta. 1588+50 
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Looking north from approx. Sta. 1479+00 

 

 
Looking north from approx. Sta. 1479+00 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta. 1424+40 
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Looking south from approx. Sta. 1391+75 

 

 
Looking north from approx. Sta. 1391+75 
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Looking west from Rotax Road from approx. Sta. 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta. 1294+00. 

 


