GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report Auqust 1, 2016

LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road
Access; Hollow Road Access; Rotax Road Access

ONSITE:
Monkton Road: Post Road Access: Hollow Road: Rotax Road:
Matthew R. Gardner, | Matthew R. Gardner, | Matthew R. Gardner, | Matthew R.
GME GME GME Gardner, GME
(1) Drill (1) Michels Pipelayer | (1) Dill (1) VHB Surveyor
(1) Michels Pipelayer | (1) Excavator (1) Drilling Mud (6) Excavators w/

pump operators

(1) Drilling Mud Welding equipment (1) Bulldozer
pump
Michels Formean-
Steven Sanders

WEATHER:
72 °F, Cloudy and Rain

GME HOURS ON SITE:
1:20 - 3:20pm

WORK OBSERVED:
No activities were observed on-site at Parks Hurlburt Road Access or Old Stage Road.

Monkton Road:
e Michels crew is still at approx. Sta. 1472+00 to the Archaeology site (Sta. 1468+50),
however with less equipment and workers because they are not drilling anymore.
e They are reaming and expect to me pulling pipe by Wednesday.

Post Road Access:
e Michels crew at approx. Sta. 1427+00 to Sta. 1435+00 welding the pipes to be pulled under
Monkton Swamp.
e Reaming and an excavator was moving earth at approx. Sta. 1426+00.
o Difficult to find space with all the vehicles there and the access road being thin.
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Hollow Road:

e Michels crew at approx. Sta. 1391+00 drilling. They started this morning and got 32 feet
and seeded into rock and were putting on a new bit to drill through. They are planning to
be 36 feet deep at the start and about 90 feet deep at the top of the hill.

e VHB will have an employee on site for the entire time when Michels will be drilling. Max
from VHB was here today.

e Ted Foltz was not there but Paul was there filling in for him and using his truck.

Rotax Road Access:
e Michels crew at approx. Sta. 1289+00 to Sta. 1293+00 digging trenches for the pipe to be
installed.
e CHA surveyor onsite and surveying all welds and bends in the pipe.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta. 1561+00

Looking south along Old Stage Road from approx. Sta. 1561+00
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Looking north along Old Stage Road from approx. Sta. 1555+25

Looking south along Old Stage Road from approx. Sta. 1555+25
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Looking south along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1535+50

Looking south along Old Stage Road approx. Sta. 1535+50
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Looking south along Old Stage Road approx. Sta. 1525+50

Looking northeast off Old Stage Road approx. Sta. 1525+50
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Looking south from Parks-Hurlburt Road approx. Sta. 1588+50

Looking north from Parks-Hurlburt Road approx. Sta. 1588+50
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Looking north from approx. Sta. 1620+00

Looking south from approx. Sta. 1620+00

Municipal Residential Water Wastewater Stormwater Site Work Project Management i

GME Project No.26-012 igovmu

August 1, 2016 S
Page 9 of 17



Looking north from approx. Sta. 1478+00

Looking north from approx. Sta. 1478+00
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Looking south from approx. Sta. 1474+00

Looking north from approx. Sta. 1474+00
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Looking north from approx. Sta. 1468+00

Looking south from approx. Sta. 1468+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1396+00

Looking north from approx. Sta. 1396+00
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Looking south from approx. Sta. 1391+75

Looking north from approx. Sta. 1391+75
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Looking west from Rotax Road from approx. Sta. 1294+00.

Looking east from Rotax Road from approx. Sta. 1294+00.

Municipal Residential Water Wastewater Stormwater Site Work Project Management e

GME Project N0.26-012 e\

August 1, 2016 ENGINEERING
Page 16 of 17



Looking south from approx. Sta. 1309+50

Looking north from approx. Sta. 1309+50

Municipal Residential Water Wastewater Stormwater Site Work Project Management i

GME Project No.26-012 igovmu

August 1, 2016 S
Page 17 of 17



