GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report Auqust 9, 2016

LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access;
Rotax Road Access

ONSITE:
Monkton Road: Post Road Access: Hollow Road:
Matthew R. Gardner, GME Matthew R. Gardner, GME Matthew R. Gardner, GME
(1) Drill (1) Michels Pipelayer (1) Dill
(1) Michels Pipelayer (1) Drilling Mud pump
(1) Drilling Mud pump (1) Bulldozer
WEATHER:

84 °F, Sunny
GME HOURS ON SITE:

6:00- 7:00pm
WORK OBSERVED:

No activities were observed on-site at Old Stage Road, Monkton Road, Hollow Road, or Rotax
Road.

Old Stage Road:
e Trenches have been excavated at approx. Sta. 1525+00 to Sta. 1535+00.

Monkton Road:
e Michels equipment is still at approx. Sta. 1472+00 to the Archaeology site (Sta.
1468+50), which is the drilling equipment, crane, and mud pumping equipment.

Post Road Access:
e Michels crew at approx. Sta. 1435+00 and preparing the pipes to pull for tomorrow.
e They pulled the entire pipe through on Monday, 8-8-16 but the last joint was scarred up
without coating. So they attached more pipe to pull through and cut the joint that was
scarred. They were planning to pull the rest of the pipe on Wednesday, 8-10-16
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Hollow Road:
e Michels equipment at approx. Sta. 1391+00 drilling. The equipment observed there
makes it appear that they are still drilling.
e The fence at approx. Sta. 1391+00 was found down on the ground. Not sure of the cause.

Rotax Road Access:
e Michels excavators were on site and could be digging trenches in the next day or two.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta. 1561+00

Looking south along Old Stage Road from approx. Sta. 1561+00
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Looking north along Old Stage Road from approx. Sta. 1555+25

Looking south along Old Stage Road from approx. Sta. 1555+25
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Looking south along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1535+50

Looking south along Old Stage Road approx. Sta. 1535+50

Municipal Residential Water Wastewater Stormwater Site Work Project Management e

GME Project N0.26-012 e\

August 97 2016 ENGINEERING
Page 6 of 16



Looking south along Old Stage Road approx. Sta. 1525+50

Looking northeast off Old Stage Road approx. Sta. 1525+50

Municipal Residential Water Wastewater Stormwater Site Work Project Management o,

GME Project N0.26-012 Ul

August 9, 2016 R
Page 7 of 16



Looking south from Parks-Hurlburt Road approx. Sta. 1588+50

Looking north from Parks-Hurlburt Road approx. Sta. 1588+50
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Looking north from approx. Sta. 1478+00

Looking north from approx. Sta. 1478+00
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Looking south from approx. Sta. 1474+00

Looking north from approx. Sta. 1474+00
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Looking north from approx. Sta. 1468+00

Looking south from approx. Sta. 1468+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1435+00.

Looking south from approx. Sta. 1396+00
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Looking north from approx. Sta. 1396+00

Looking south from approx. Sta. 1391+75
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Looking north from approx. Sta. 1391+75

P e | L “A

Looking west from Rotax Road from approx. Sta. 1294+00.
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Looking east from Rotax Road from approx. Sta. 1294+00.
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