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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                      August 9, 2016 
 
LOCATION(s): Old Stage Road; Monkton Road; Post Road Access; Hollow Road Access; 

Rotax Road Access 
 
ONSITE: 
Monkton Road: Post Road Access: Hollow Road: 
Matthew R. Gardner, GME Matthew R. Gardner, GME Matthew R. Gardner, GME 
(1) Drill (1) Michels Pipelayer (1) Dill 
(1) Michels Pipelayer  (1) Drilling Mud pump 
(1) Drilling Mud pump  (1) Bulldozer 
 
WEATHER:   
  84 °F, Sunny 
 
GME HOURS ON SITE:   

6:00– 7:00pm  
 

WORK OBSERVED: 
No activities were observed on-site at Old Stage Road, Monkton Road, Hollow Road, or Rotax 
Road. 
 
Old Stage Road: 

 Trenches have been excavated at approx. Sta. 1525+00 to Sta. 1535+00. 
 
Monkton Road: 

 Michels equipment is still at approx. Sta. 1472+00 to the Archaeology site (Sta. 
1468+50), which is the drilling equipment, crane, and mud pumping equipment.  
 

Post Road Access: 
 Michels crew at approx. Sta. 1435+00 and preparing the pipes to pull for tomorrow. 
 They pulled the entire pipe through on Monday, 8-8-16 but the last joint was scarred up 

without coating. So they attached more pipe to pull through and cut the joint that was 
scarred. They were planning to pull the rest of the pipe on Wednesday, 8-10-16 
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Hollow Road: 
 Michels equipment at approx. Sta. 1391+00 drilling. The equipment observed there 

makes it appear that they are still drilling. 
 The fence at approx. Sta. 1391+00 was found down on the ground. Not sure of the cause. 

 
Rotax Road Access: 

 Michels excavators were on site and could be digging trenches in the next day or two. 
 
OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking north along Old Stage Road from approx. Sta. 1561+00 

 

 
Looking south along Old Stage Road from approx. Sta. 1561+00 
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Looking north along Old Stage Road from approx. Sta. 1555+25 

 

 
Looking south along Old Stage Road from approx. Sta. 1555+25 
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Looking south along Old Stage Road approx. Sta. 1549+00 

 

 
Looking north along Old Stage Road approx. Sta. 1549+00 
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Looking north along Old Stage Road approx. Sta. 1535+50 

 

 
Looking south along Old Stage Road approx. Sta. 1535+50 
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Looking south along Old Stage Road approx. Sta. 1525+50 

 

 
Looking northeast off Old Stage Road approx. Sta. 1525+50 
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Looking south from Parks-Hurlburt Road approx. Sta. 1588+50 

 

 
Looking north from Parks-Hurlburt Road approx. Sta. 1588+50 
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Looking north from approx. Sta. 1478+00 

 

 
Looking north from approx. Sta. 1478+00 
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Looking south from approx. Sta. 1474+00 

 

 
Looking north from approx. Sta. 1474+00 
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Looking north from approx. Sta. 1468+00 

 

 
Looking south from approx. Sta. 1468+00 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta. 1424+40 
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Looking south from approx. Sta. 1435+00. 

 

 
Looking south from approx. Sta. 1396+00 
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Looking north from approx. Sta. 1396+00 

 

 
Looking south from approx. Sta. 1391+75 
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Looking north from approx. Sta. 1391+75 

 

 
Looking west from Rotax Road from approx. Sta. 1294+00. 
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Looking east from Rotax Road from approx. Sta. 1294+00. 

 


