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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                September 7, 2016 
 
LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road 

Access; Hollow Road Access; Rotax Road Access 
 
ONSITE: 
Monkton Road: Hollow Road: 
Matthew R. Gardner, GME Matthew R. Gardner, GME 
(3) Michels Excavators w/ operators (1) Drill 
 (1) Drilling Mud pump 
 (1) Bulldozer 
 Josh Skye, VHB 

 
WEATHER:   
  73 °F, Sunny 
 
GME HOURS ON SITE:   

9:00 – 11:30am  
 

WORK OBSERVED: 
No activities were observed on-site at Post Road Access. 
 
Parks Hurlburt Road: 

 Michels Excavator cleaning up at approx. Sta. 1619+00 and pipe is in the ground. 
 

Old Stage Road: 
 Road still closed for two way traffic.  
 Michels crew at approx. Sta. 1554+00 to 1550+00 ditching, lowering, and backfilling. 
 Michels crew at approx. Sta. 1528+00 mobilizing equipment. 

 
Monkton Road: 

 Michels crew at approx. Sta. 1510+00 welding pipe and JanX was on site. 
 Michels crew at approx. Sta. 1502+00 to 1506+00 digging with three Michels excavators. 

 
Hollow Road: 

 Michels crew at approx. Sta. 1391+00 reaming. They are doing a 22” Ream Pass for a 
bigger hole because of the cobbles. They have 400 feet done and have about 120 feet left.  
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They already have an 18” Ream through the bore but because they let it sit too long parts 
of it has filled in. They started pulling pipe on Saturday and it went 90 feet until it hit a 
wall because part of it filled in because it sat too long. So pipe is on the other side all ready 
to pull. The pipe is welded and hydro-tested. 

 Michels crew at approx. Sta. 1412+00 to Sta. 1400+00 ditching and lowering. 
 Josh Skye from VHB was on site and Velco. 

 
Rotax Road Access: 

 Michels crew at approx. Sta. 1308+00 installing zinc ribbon on pipe. 
 

OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking north along Old Stage Road from approx. Sta. 1561+00 

 

 
Looking south along Old Stage Road from approx. Sta. 1561+00 
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Looking north along Old Stage Road from approx. Sta. 1555+25 

 

 
Looking south along Old Stage Road from approx. Sta. 1555+25 
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Looking south along Old Stage Road approx. Sta. 1549+00 

 

 
Looking north along Old Stage Road approx. Sta. 1549+00 
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Looking north along Old Stage Road approx. Sta. 1535+50 

 

 
Looking south along Old Stage Road approx. Sta. 1535+50 
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Looking south along Old Stage Road approx. Sta. 1525+50 

 

 
Looking northeast off Old Stage Road approx. Sta. 1525+50 
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Looking south from Parks-Hurlburt Road approx. Sta. 1588+50 

 

 
Looking north from Parks-Hurlburt Road approx. Sta. 1588+50 
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Looking north from approx. Sta. 1620+00 

 

 
Looking south from approx. Sta. 1620+00 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta. 1424+40 
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Looking south from approx. Sta. 1396+00 

 

 
Looking north from approx. Sta. 1396+00 
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Looking south from approx. Sta. 1391+75 

 

 
Looking north from approx. Sta. 1391+75 
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Looking west from Rotax Road from approx. Sta. 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta. 1294+00. 
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Looking south from approx. Sta. 1309+50 

 

 
Looking north from approx. Sta. 1309+50 


