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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                September 9, 2016 
 
LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road 

Access; Hollow Road Access; Rotax Road Access 
 
ONSITE: 
Monkton Road: 
Sta. 1502+00 

Monkton Road: 
Sta. 1478+00 

Post Road: Hollow Road: 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

(3) Michels 
Excavators w/ 
operators 

(2) Michels 
Excavators w/ 
operators 

(2) Michels 
Excavators w/ 
operators 

(1) Drill 

 JanX vehicle CHA vehicle (1) Drilling Mud 
pump 

 Hatach Mott 
MacDonald employee

 (1) Bulldozer 

 
WEATHER:   
  79 °F, Mostly Cloudy 
 
GME HOURS ON SITE:   

10:20am – 12:20pm  
 

WORK OBSERVED: 
No activities were observed on-site at Parks Hurlburt Road Access. 
 
Parks Hurlburt Road: 

 No Michels crew on site at approx. Sta. 1619+00. Area has been cleaned up. Some silt 
fence remains at approx. Sta. 1607+00 to 1600+00. 
 

Old Stage Road: 
 Road still closed for two way traffic.  
 Michels crew at approx. Sta. 1554+00 to 1550+00 installing zinc ribbon, digging bell holes, 

and backfilling. 
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Monkton Road: 
 Michels crew at approx. Sta. 1502+00 to 1506+00 ditching and lowering with three 

Michels excavators. 
 Michels crew at approx. Sta. 1478+00 to 1475+00 ditching, lowering, welding, and 

backfilling with two Michels excavator. JanX and Hatch Mott McDonald were on site. 
 
Post Road: 

 CHA crew and two Michels excavtors at approx. Sta. 1422+00 to 1416+00. 
 

Hollow Road: 
 Michels crew at approx. Sta. 1391+00 reaming. They are now doing a 22” Ream Pass for 

the whole bore. They have 350 feet left and could be done reaming tomorrow. If they are 
done reaming tomorrow then they could be pulling pipe on Monday.  

 Michels crew and one excavator at approx. Sta. 1412+00 to Sta. 1400+00 and the pipe is 
lowered into the ground. 

 
Rotax Road Access: 

 Michels crew at approx. Sta. 1334+00. 
 Spoke to VGS employee that is parked by the access road and said it could have been him 

who made noise before 7 am because his van beeps when he backs up. 
 

OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking north along Old Stage Road from approx. Sta. 1561+00 

 

 
Looking south along Old Stage Road from approx. Sta. 1561+00 
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Looking north along Old Stage Road from approx. Sta. 1555+25 

 

 
Looking south along Old Stage Road from approx. Sta. 1555+25 
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Looking south along Old Stage Road approx. Sta. 1549+00 

 

 
Looking north along Old Stage Road approx. Sta. 1549+00 
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Looking north along Old Stage Road approx. Sta. 1535+50 

 

 
Looking south along Old Stage Road approx. Sta. 1535+50 
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Looking south along Old Stage Road approx. Sta. 1525+50 

 

 
Looking northeast off Old Stage Road approx. Sta. 1525+50 
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Looking north from approx. Sta. 1620+00 

 

 
Looking south from approx. Sta. 1620+00 
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Looking south from approx. Sta. 1396+00 

 

 
Looking north from approx. Sta. 1396+00 
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Looking south from approx. Sta. 1391+75 

 

 
Looking north from approx. Sta. 1391+75 
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Looking west from Rotax Road from approx. Sta. 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta. 1294+00. 
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Looking south from approx. Sta. 1309+50 

 

 
Looking north from approx. Sta. 1309+50 


