GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report September 16, 2016

LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road
Access; Hollow Road Access; Rotax Road Access

ONSITE:
Monkton Road: Post Road: Hollow Road: Old Stage Road:
Matthew R. Gardner, | Matthew R. Gardner, | Matthew R. Gardner, | Matthew R. Gardner,
GME GME GME GME
(3) Michels (4) Michels (2) Michels (1) Michels Excavtor
Excavators w/ Excavators w/ Excavators with operator
operators operators
CHA vehicle (1) Drilling Mud (1) Michels Skid
pump
(1) Bulldozer (2) Contracted Trucks
WEATHER:
57 °F, Sunny

GME HOURS ON SITE:
9:30am — 11:30am

WORK OBSERVED:
No activities were observed on-site at Parks Hurlburt Road Access or Rotax Road.

Old Stage Road:

e Road still closed for two way traffic.

e Michels crew at approx. Sta. 1561+00 to 1568+00 adding gravel to the roadway and
regrading. From approx. Sta. 1526+00 to 1561+00, the road is drivable for a passenger
vehicle. From approx. Sta. 1526+00 to 1547+00, hay has been installed over the area where
work was performed.

Monkton Road:
e Michels crew at approx. Sta. 1470+00 to 1478+00 finishing ditching and lowering.

Post Road:
e Michels crew at approx. Sta. 1440+00 to 1426+00 ditching and lowering pipe.
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Hollow Road:

e Michels crew finished pulling pipe on Wednesday and all pipe looked good unlike the first
time when Monkton Swamp was pulled. The pipe with the cap that was used to pull pipe
is located at approx. Sta. 1391+00. They are getting equipment out of the way so welding
can happen soon.

e Vermont Gas was on site filming at approx. Sta. 1397+00.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta. 1561+00

Looking south along Old Stage Road from approx. Sta. 1561+00
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Looking north along Old Stage Road from approx. Sta. 1555+25

Looking south along Old Stage Road from approx. Sta. 1555+25
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Looking south along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1537+00

Looking south along Old Stage Road approx. Sta. 1537+00
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Looking north along Old Stage Road approx. Sta. 1535+50

Looking south along Old Stage Road approx. Sta. 1535+50
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Looking south along Old Stage Road approx. Sta. 1525+50

Looking northeast off Old Stage Road approx. Sta. 1525+50
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Looking north from approx. Sta. 1620+00

Looking south from approx. Sta. 1620+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1396+00

Looking north from approx. Sta. 1396+00
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Looking south from approx. Sta. 1391+75

Looking north from approx. Sta. 1391+75
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Looking west from Rotax Road from approx. Sta. 1294+00.

Looking east from Rotax Road from approx. Sta. 1294+00.
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