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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report              September 16, 2016 
 
LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road 

Access; Hollow Road Access; Rotax Road Access 
 
ONSITE: 
Monkton Road: Post Road: Hollow Road: Old Stage Road: 
Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

Matthew R. Gardner, 
GME 

(3) Michels 
Excavators w/ 
operators 

(4) Michels 
Excavators w/ 
operators 

(2) Michels 
Excavators 

(1) Michels Excavtor 
with operator 

 CHA vehicle (1) Drilling Mud 
pump 

(1) Michels Skid 

  (1) Bulldozer (2) Contracted Trucks
 
WEATHER:   
  57 °F, Sunny 
 
GME HOURS ON SITE:   

9:30am – 11:30am  
 

WORK OBSERVED: 
No activities were observed on-site at Parks Hurlburt Road Access or Rotax Road. 
 
Old Stage Road: 

 Road still closed for two way traffic.  
 Michels crew at approx. Sta. 1561+00 to 1568+00 adding gravel to the roadway and 

regrading. From approx. Sta. 1526+00 to 1561+00, the road is drivable for a passenger 
vehicle. From approx. Sta. 1526+00 to 1547+00, hay has been installed over the area where 
work was performed. 
 

Monkton Road: 
 Michels crew at approx. Sta. 1470+00 to 1478+00 finishing ditching and lowering. 

 
Post Road: 

 Michels crew at approx. Sta. 1440+00 to 1426+00 ditching and lowering pipe.  
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Hollow Road: 

 Michels crew finished pulling pipe on Wednesday and all pipe looked good unlike the first 
time when Monkton Swamp was pulled. The pipe with the cap that was used to pull pipe 
is located at approx. Sta. 1391+00. They are getting equipment out of the way so welding 
can happen soon.   

 Vermont Gas was on site filming at approx. Sta. 1397+00.  
 

OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking north along Old Stage Road from approx. Sta. 1561+00 

 

 
Looking south along Old Stage Road from approx. Sta. 1561+00 
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Looking north along Old Stage Road from approx. Sta. 1555+25 

 

 
Looking south along Old Stage Road from approx. Sta. 1555+25 
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Looking south along Old Stage Road approx. Sta. 1549+00 

 

 
Looking north along Old Stage Road approx. Sta. 1549+00 
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Looking north along Old Stage Road approx. Sta. 1537+00 

 

 
Looking south along Old Stage Road approx. Sta. 1537+00 
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Looking north along Old Stage Road approx. Sta. 1535+50 

 

 
Looking south along Old Stage Road approx. Sta. 1535+50 
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Looking south along Old Stage Road approx. Sta. 1525+50 

 

 
Looking northeast off Old Stage Road approx. Sta. 1525+50 
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Looking north from approx. Sta. 1620+00 

 

 
Looking south from approx. Sta. 1620+00 
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Looking south from Post Road access at approx. Sta. 1424+40 

 

 
Looking north from Post Road access at approx. Sta. 1424+40 
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Looking south from approx. Sta. 1396+00 

 

 
Looking north from approx. Sta. 1396+00 
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Looking south from approx. Sta. 1391+75 

 

 
Looking north from approx. Sta. 1391+75 
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Looking west from Rotax Road from approx. Sta. 1294+00. 

 

 
Looking east from Rotax Road from approx. Sta. 1294+00. 

 
 


