GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report September 9, 2016

LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road
Access; Hollow Road Access; Rotax Road Access

ONSITE:
Monkton Road: Monkton Road: Post Road: Hollow Road:
Sta. 1502+00 Sta. 1478+00
Matthew R. Gardner, | Matthew R. Gardner, | Matthew R. Gardner, | Matthew R. Gardner,
GME GME GME GME
(3) Michels (2) Michels (2) Michels (2) Drill
Excavators w/ Excavators w/ Excavators w/
operators operators operators
JanX vehicle CHA vehicle (2) Drilling Mud
pump
Hatach Mott (1) Bulldozer
MacDonald employee
WEATHER:

79 °F, Mostly Cloudy

GME HOURS ON SITE:
10:20am — 12:20pm

WORK OBSERVED:
No activities were observed on-site at Parks Hurlburt Road Access.

Parks Hurlburt Road:
e No Michels crew on site at approx. Sta. 1619+00. Area has been cleaned up. Some silt
fence remains at approx. Sta. 1607+00 to 1600+00.

Old Stage Road:
e Road still closed for two way traffic.
e Michels crew at approx. Sta. 1554+00 to 1550+00 installing zinc ribbon, digging bell holes,
and backfilling.
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Monkton Road:
e Michels crew at approx. Sta. 1502+00 to 1506+00 ditching and lowering with three
Michels excavators.
e Michels crew at approx. Sta. 1478+00 to 1475+00 ditching, lowering, welding, and
backfilling with two Michels excavator. JanX and Hatch Mott McDonald were on site.

Post Road:
e CHA crew and two Michels excavtors at approx. Sta. 1422+00 to 1416+00.

Hollow Road:

e Michels crew at approx. Sta. 1391+00 reaming. They are now doing a 22” Ream Pass for
the whole bore. They have 350 feet left and could be done reaming tomorrow. If they are
done reaming tomorrow then they could be pulling pipe on Monday.

e Michels crew and one excavator at approx. Sta. 1412+00 to Sta. 1400+00 and the pipe is
lowered into the ground.

Rotax Road Access:
e Michels crew at approx. Sta. 1334+00.
e Spoke to VGS employee that is parked by the access road and said it could have been him
who made noise before 7 am because his van beeps when he backs up.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta. 1561+00

Looking south along Old Stage Road from approx. Sta. 1561+00
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Looking north along Old Stage Road from approx. Sta. 1555+25

Looking south along Old Stage Road from approx. Sta. 1555+25
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Looking south along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1535+50

Looking south along Old Stage Road approx. Sta. 1535+50
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Looking south along Old Stage Road approx. Sta. 1525+50

Looking northeast off Old Stage Road approx. Sta. 1525+50
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Looking north from approx. Sta. 1620+00

Looking south from approx. Sta. 1620+00
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Looking south from approx. Sta. 1396+00

Looking north from approx. Sta. 1396+00
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Looking south from approx. Sta. 1391+75

Looking north from approx. Sta. 1391+75
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Looking west from Rotax Road from approx. Sta. 1294+00.

Looking east from Rotax Road from approx. Sta. 1294+00.
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Looking south from approx. Sta. 1309+50

Looking north from approx. Sta. 1309+50
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