GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report September 7, 2016

LOCATION(s): Parks Hurlburt Road Access; Old Stage Road; Monkton Road; Post Road
Access; Hollow Road Access; Rotax Road Access

ONSITE:
Monkton Road: Hollow Road:
Matthew R. Gardner, GME Matthew R. Gardner, GME

(3) Michels Excavators w/ operators | (1) Drill

(1) Drilling Mud pump
(1) Bulldozer

Josh Skye, VHB

WEATHER:
73 °F, Sunny

GME HOURS ON SITE:
9:00 — 11:30am

WORK OBSERVED:
No activities were observed on-site at Post Road Access.

Parks Hurlburt Road:
e Michels Excavator cleaning up at approx. Sta. 1619+00 and pipe is in the ground.

Old Stage Road:
e Road still closed for two way traffic.
e Michels crew at approx. Sta. 1554+00 to 1550+00 ditching, lowering, and backfilling.
e Michels crew at approx. Sta. 1528+00 mobilizing equipment.

Monkton Road:
e Michels crew at approx. Sta. 1510+00 welding pipe and JanX was on site.
e Michels crew at approx. Sta. 1502+00 to 1506+00 digging with three Michels excavators.

Hollow Road:
e Michels crew at approx. Sta. 1391+00 reaming. They are doing a 22” Ream Pass for a
bigger hole because of the cobbles. They have 400 feet done and have about 120 feet left.
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They already have an 18” Ream through the bore but because they let it sit too long parts
of it has filled in. They started pulling pipe on Saturday and it went 90 feet until it hit a
wall because part of it filled in because it sat too long. So pipe is on the other side all ready
to pull. The pipe is welded and hydro-tested.

e Michels crew at approx. Sta. 1412+00 to Sta. 1400+00 ditching and lowering.

e Josh Skye from VHB was on site and Velco.

Rotax Road Access:
e Michels crew at approx. Sta. 1308+00 installing zinc ribbon on pipe.

OTHER: No other interaction
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ONSITE OBSERVATION PHOTOS:

Looking north along Old Stage Road from approx. Sta. 1561+00

Looking south along Old Stage Road from approx. Sta. 1561+00
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Looking north along Old Stage Road from approx. Sta. 1555+25

Looking south along Old Stage Road from approx. Sta. 1555+25
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Looking south along Old Stage Road approx. Sta. 1549+00

Looking north along Old Stage Road approx. Sta. 1549+00
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Looking north along Old Stage Road approx. Sta. 1535+50

Looking south along Old Stage Road approx. Sta. 1535+50
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Looking south along Old Stage Road approx. Sta. 1525+50

Looking northeast off Old Stage Road approx. Sta. 1525+50
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Looking south from Parks-Hurlburt Road approx. Sta. 1588+50

Looking north from Parks-Hurlburt Road approx. Sta. 1588+50
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Looking north from approx. Sta. 1620+00

Looking south from approx. Sta. 1620+00
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Looking south from Post Road access at approx. Sta. 1424+40

Looking north from Post Road access at approx. Sta. 1424+40
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Looking south from approx. Sta. 1396+00

Looking north from approx. Sta. 1396+00
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Looking south from approx. Sta. 1391+75

Looking north from approx. Sta. 1391+75

Municipal Residential Water Wastewater Stormwater Site Work Project Management i

GME Project N0.26-012 e, &

September 7, 2016 promme
Page 12 of 14



Looking west from Rotax Road from approx. Sta. 1294+00.

Looking east from Rotax Road from approx. Sta. 1294+00.
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Looking south from approx. Sta. 1309+50

Looking north from approx. Sta. 1309+50
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