
    
Municipal   Residential   Water   Wastewater   Stormwater   Site Work   Project Management 
GME Project No.26-012 
September 19, 2016 

Page 1 of 4 

GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report              September 19, 2016 
 
LOCATION(s): Parks Hurlburt Road Access 
 
ONSITE: 
Parks Hurlburt Road Access 
(Sta. 1620+00): 

Parks Hurlburt Road Access 
(Sta. 1645+00): 

Matthew R. Gardner, GME Matthew R. Gardner, GME 
(1) Michels Excavator w/ 
operator 

(3) Michels Excavators w/ 
operators 

(1) Michels Backhoe w/ 
operator 

Jolene Bubolz, Michels 
Foreman 

  
 
WEATHER:   
  77 °F, Mostly Cloudy 
 
GME HOURS ON SITE:   

3:30pm – 4:30pm  
 

WORK OBSERVED: 
 
Parks Hurlburt Road Access (Sta. 1620+00): 

 Michels crew at approx. Sta. 1620+00 was observed moving mats out with an excavator 
and a backhoe. 

 
Parks Hurlburt Road Access (Sta. 1645+00): 

 Michels crew at approx. Sta. 1645+00 were moving the 40 foot mats with three excavators. 
Mr. Steve Pilcher of the town of Monkton requested that Green Mountain Engineering go 
check out this section of the project because there was a report that a Michel’s excavator 
was stuck in the Ash Swamp by the Monkton and New Haven town border. Matthew 
Gardner went to the site and observed a Michels crew at approx. Sta. 1645+00 and located 
the Michels foreman, Jolene Bubolz. She stated the excavator was stuck on Friday 
afternoon after one side of the excavator slipped off the mat and got stuck at approx. 
1649+75. Only one side of the excavator was stuck and sunk to about the base of the cab 
(approx. 4 feet). It was the side that does not have the gas tank. The Michels crew used 
another excavator to lift it out and walked it back along the mats until reaching a safe area 
to hose the excavator down. They found no leaks or damages to the excavator. Michels 
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then placed the original material back into the hole and placed a mat over it. Carl Bubolz 
said that they got the situation fixed by Friday night after speaking to him on the phone. 

 Matthew Gardner was unable to take pictures at the incident due to the three (3) excavators 
moving the 40 foot mats and no other way to access the location. According to the plans 
provided, the incident took place in the town of New Haven, as the border is located 
approximately at Sta. 1642+00. 
 

OTHER:  No other interaction
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ONSITE OBSERVATION PHOTOS: 

 
Looking north from approx. Sta. 1620+00 

 

 
Looking south from approx. Sta. 1620+00 
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Looking north from approx. Sta. 1645+00 

 

 
Looking south from approx. Sta. 1645+00 


