GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 3, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:
Monkton Road: Old Stage Road:
(1) Michels Boring Crew Ben Cayer, GME
(3) Police Cruisers (1) JAM Crew
(2) MDB Blaster, Brian and Mark Billings
(1) MDB Crew
Rotax Road: (2) Driller
(1) JAM Crew (1) Clearing Crew
(1) Clearing Crew (1) VELCO - E. Frazier
WEATHER:

70 °F, Cloudy
GME HOURS ON SITE:
1:00pm — 3:45pm
WORK OBSERVED:
Rotax Road:

e The clearing crew was working north from Rotax Road and have cleared the wooded part
of the line between the road and the Norris Berry Farm Fields. The crews appeared to be
pulling out of this site.

e No Activity at the access road.

Monkton Road:
e Michels Boring crew matting and preparing the site to begin drilling on Monday 6/6/16.
Old Stage Road:

e MDB preparing to blast the west side of the LOD around station 1519+50. The blast was
successful around 2:45 pm. Drillers will be moving south along Old Stage road when
they finish this section.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:
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Looking north from station 151
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Looking Northwest from Station 1519+50. MDB laying out blast mats.
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