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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       June 14, 2016 
 
LOCATION:       Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road 
 
ONSITE: 
Monkton Road: Old Stage Road: 
Ben Cayer, GME Ben Cayer, GME 
(1) Michels Boring Crew (1) JAM Crew 
(2) Michels Foreman (2-3) Law Enforcement Vehicles 
(1) Welding Crew  

 
WEATHER:   
  60 °F, Clouds 
GME HOURS ON SITE:   
  2:00pm – 3:45pm  
WORK OBSERVED: 
Monkton Road: 

 Michels Boring Crew was reaming the drill line, which is a process that clears the line 
and makes the hole large enough to allow pipe to slide through. Their tentative plan is to 
pull the pipe on Thursday.   

 Michels had finished welding the 1000ft string of pipe to the south of Monkton Road, 
(station ±1500+00). The crew was waiting for a tanker truck with water to Hydro test the 
pipe before they install it on Thursday.  

Old Stage Road: 
 Police Patrol at both ends of the road said that no work was being done, due to protesting. 

Hollow Road: 
 JAM Crew was working at 1393+00±, and there were three joints of pipe on site for the 

Hollow Road Bore. No sign of starting the actual road bore. 
 
 
 
 
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north from Monkton Road. 

 

 
Looking South from station 1492+00. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north from Hollow Road station 1397+00.  

 
 


