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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       June 3, 2016 
 
LOCATION:       Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road 
 
ONSITE: 
Monkton Road: Old Stage Road: 
(1) Michels Boring Crew Ben Cayer, GME 
(3) Police Cruisers (1) JAM Crew 
 (2) MDB Blaster, Brian and Mark Billings 
 (1) MDB Crew 
Rotax Road: (1) Driller 
(1) JAM Crew (1) Clearing Crew 
(1) Clearing Crew (1) VELCO - E. Frazier 

 
WEATHER:   
  70 °F, Cloudy 
GME HOURS ON SITE:   
  1:00pm – 3:45pm  
WORK OBSERVED: 
Rotax Road: 

 The clearing crew was working north from Rotax Road and have cleared the wooded part 
of the line between the road and the Norris Berry Farm Fields. The crews appeared to be 
pulling out of this site. 

 No Activity at the access road. 
Monkton Road: 

 Michels Boring crew matting and preparing the site to begin drilling on Monday 6/6/16. 
Old Stage Road: 

 MDB preparing to blast the west side of the LOD around station 1519+50. The blast was 
successful around 2:45 pm. Drillers will be moving south along Old Stage road when 
they finish this section. 
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north from station 1519+50. 

 

 
Looking Northwest from Station 1519+50. MDB laying out blast mats. 

Old Stage Road 


