GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 9, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:
Monkton Road: Old Stage Road:
Ben Cayer, GME Ben Cayer, GME
(1) Michels Boring Crew (1) JAM Crew
(2) Michels Foreman (2-3) Law Enforcement Vehicles
(1) Welding Crew

WEATHER:
60 °F, Clouds
GME HOURS ON SITE:
2:00pm — 3:45pm
WORK OBSERVED:
Monkton Road:

e Michels Boring Crew is boring under Monkton Road. GME spoke with a Michels
foreman who informed me that they were about 500 feet into the drill, which is about half
of the way through.

e Michels was welding to the south of Monkton Road, (station £1500+00) where they will
be pulling the drill pipe from.

Old Stage Road:

e MDB was not on site in the area due to protesting. An individual had climbed a tree
around station 1554+00 and tied off to MDB’s drill rig. Law enforcement was patrolling
and figuring out a plan so that work could resume in this area. They had drilled a section
of rock at station 1525+50, but JAM was unsure of when they would blast it.

e A JAM crew was moving blast mats toward the next blasting areas near station 1554+00.

[ ]

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Looking north from Monkton Road.

Looking South from station 1492+00.
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ONSITE OBSERVATION PHOTOS:

Looking north from Old Stage Road station 1525+50.
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