

GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road

P.O. Box 159

Williston, VT 05495

(802) 862-5590

Town of Monkton, VT - VGS Oversight GME Project No. 26-012

Field Report

June 9, 2016

LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:

Monkton Road:	Old Stage Road:
Ben Cayer, GME	Ben Cayer, GME
(1) Michels Boring Crew	(1) JAM Crew
(2) Michels Foreman	(2-3) Law Enforcement Vehicles
(1) Welding Crew	

WEATHER:

60 °F, Clouds

GME HOURS ON SITE:

2:00pm – 3:45pm

WORK OBSERVED:

Monkton Road:

- Michels Boring Crew is boring under Monkton Road. GME spoke with a Michels foreman who informed me that they were about 500 feet into the drill, which is about half of the way through.
- Michels was welding to the south of Monkton Road, (station $\pm 1500+00$) where they will be pulling the drill pipe from.

Old Stage Road:

- MDB was not on site in the area due to protesting. An individual had climbed a tree around station 1554+00 and tied off to MDB's drill rig. Law enforcement was patrolling and figuring out a plan so that work could resume in this area. They had drilled a section of rock at station 1525+50, but JAM was unsure of when they would blast it.
- A JAM crew was moving blast mats toward the next blasting areas near station 1554+00.
-

OTHER: No other interactions.

ONSITE OBSERVATION PHOTOS:



Looking north from Monkton Road.



Looking South from station 1492+00.

ONSITE OBSERVATION PHOTOS:



Looking north from Old Stage Road station 1525+50.