GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 1, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:

Post/Hollow Road: Old Stage Road:

Ben Cayer, GME Ben Cayer, GME

(2) JAM Foreman (Adam, Derek) (1) JAM Crew

(3) Excavator/Equipment Operators (JAM) | (1) MDB Blaster, Brian

(1) Crusher and Operating Crew (1) MDB Crew

(3-4) Track Trucks/Dump trucks (1) Driller

(1) Excavator/Operator Hollow RD (1) Clearing Crew

JAM, B. Bancroft

WEATHER:

75 °F, Sunny

GME HOURS ON SITE:
1:00pm — 3:30pm

WORK OBSERVED:
Rotax Road:
e The clearing crew was working north from Rotax Road around station 1290+00
e No Activity at the access road.
Post Road/Hollow Road:
e Crushers are operating. Trench rock has been crushed all the way north to approximately
station 1400+50.
Old Stage Road:
e JAM and clearing crews were working between stations 1556+00 — 1564+00.
e MDB was drilling around station 1519+50.
e GME spoke to the blaster, Brian, of MDB. The blast that they completed at 11:30 was
successful.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Lon rth from Station 1520+50 i the area of the first blast.
Old Stage Road

ooking North fr ttion 1522+00.
Old Stage Road
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