GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 2, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:
Post/Hollow Road: Old Stage Road:
Ben Cayer, GME Ben Cayer, GME
(2) JAM Foreman (Adam, Derek) (1) JAM Crew
(3) Excavator/Equipment Operators (JAM) | (2) MDB Blaster, Brian and Mark Billings
(1) Crusher and Operating Crew (1) MDB Crew
Rotax Road: (2) Driller
(1) JAM Crew (1) Clearing Crew
(1) Clearing Crew (1) VELCO - E. Frazier
WEATHER:

70 °F, Cloudy
GME HOURS ON SITE:
1:00pm — 3:45pm
WORK OBSERVED:
Rotax Road:
e The clearing crew was working north from Rotax Road and have cleared the wooded part
of the line between the road and the Norris Berry Farm Fields.
e No Activity at the access road.
Post Road/Hollow Road:

e Crushers were being loaded onto trucks to be moved elsewhere.

e All Crushing between Post and Hollow Road appears to be complete.
Old Stage Road:

e JAM and clearing crews were working between stations 1556+00 — 1564+00.

e MDB was drilling around station 1518+00.

e GME spoke with MDB Foreman Mark Billings, he went over the blasting schedule with
me briefly, and there will be blasting along most of Old Stage road. They had Blasted
around 11:30, and were preparing for another blast around 2:45pm. The blast was
successful. MDB plans for two more blasts tomorrow.

Monkton Road:
e One Michels crew was on site at the crossing of Monkton Road. No activity

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Lookg uth from Station 1518+50. MD anaiying the blast.
Old Stage Road
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