GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 14, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:
Monkton Road: Old Stage Road:
Ben Cayer, GME Ben Cayer, GME
(1) Michels Boring Crew (1) JAM Crew
(2) Michels Foreman (2-3) Law Enforcement Vehicles
(1) Welding Crew

WEATHER:
60 °F, Clouds
GME HOURS ON SITE:
2:00pm — 3:45pm
WORK OBSERVED:
Monkton Road:

e Michels Boring Crew was reaming the drill line, which is a process that clears the line
and makes the hole large enough to allow pipe to slide through. Their tentative plan is to
pull the pipe on Thursday.

e Michels had finished welding the 1000ft string of pipe to the south of Monkton Road,
(station £1500+00). The crew was waiting for a tanker truck with water to Hydro test the
pipe before they install it on Thursday.

Old Stage Road:
e Police Patrol at both ends of the road said that no work was being done, due to protesting.
Hollow Road:

e JAM Crew was working at 1393+00z, and there were three joints of pipe on site for the

Hollow Road Bore. No sign of starting the actual road bore.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Looking South from station 1492+00.
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ONSITE OBSERVATION PHOTOS:

Looking north from Hollow Road station 1397+00.
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