GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 8, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:
Monkton Road: Old Stage Road:
Ben Cayer, GME Ben Cayer, GME
(1) Michels Boring Crew (1) JAM Crew
(2) Michels Foreman (10-12) Law Enforcement Vehicles
(1) Welding Crew

WEATHER:

60 °F, Sun and Clouds
GME HOURS ON SITE:

1:30pm — 3:45pm
WORK OBSERVED:
Rotax Road:

e No Personnel on site. There was a MDB drill rig at the edge of the road in the LOD. It
appears that they will begin probing in the area between stations 1286+00 — 1292+00
tomorrow.

Monkton Road:

e Michels Boring Crew is boring under Monkton Road. All boring equipment is set up in
the LOD on the north side of the road. A water tanker was making a delivery while GME
was on site. The tanker had to park in the road, and one lane traffic was maintained
through the site.

e Michels was welding to the south of Monkton Road, (station £1500+00) where they will
be pulling the drill pipe from.

Old Stage Road:

e MDB was not on site in the area due to protesting. An individual had climbed a tree
around station 1554+00 and tied off to MDB’s drill rig. Law enforcement was working to
clear the area so that MDB could resume work tomorrow.

e A JAM crew was cleaning up the area that was blasted earlier in the week around station
1519+00. They were planning to move blast mats, but could not because of the protesting
activities.

OTHER: No other interactions.

Municipal Residential Water Wastewater Stormwater Site Work Project Management o~

GME Project No.26-012 S i N

June 8, 2016 ENGINEERING
Page 1 of 3



ONSITE OBSERVATION PHOTOS:
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Looking Southwest from Station 1519+0. JAM clning upte blast rock.
Old Stage Road
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ONSITE OBSERVATION PHOTOS:
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Looking South fm StaoMonkton Road. Michels crew Weling pipe. |
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