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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       June 1, 2016 
 
LOCATION:       Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road 
 
ONSITE: 
Post/Hollow Road: Old Stage Road: 
Ben Cayer, GME Ben Cayer, GME 
(2) JAM Foreman (Adam, Derek) (1) JAM Crew 
(3) Excavator/Equipment Operators (JAM) (1) MDB Blaster, Brian 
(1) Crusher and Operating Crew (1) MDB Crew 
(3-4) Track Trucks/Dump trucks (1) Driller 
(1) Excavator/Operator Hollow RD (1) Clearing Crew 
 JAM, B. Bancroft 

 
WEATHER:   
  75 °F, Sunny 
 
GME HOURS ON SITE:   
  1:00pm – 3:30pm  
 
WORK OBSERVED: 
Rotax Road: 

 The clearing crew was working north from Rotax Road around station 1290+00 
 No Activity at the access road. 

Post Road/Hollow Road: 
 Crushers are operating. Trench rock has been crushed all the way north to approximately 

station 1400+50. 
Old Stage Road: 

 JAM and clearing crews were working between stations 1556+00 – 1564+00. 
 MDB was drilling around station 1519+50. 
 GME spoke to the blaster, Brian, of MDB. The blast that they completed at 11:30 was 

successful. 
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north from Station 1520+50 in the area of the first blast. 

Old Stage Road 
 

 
Looking North from Station 1522+00. 

Old Stage Road 
 

  


