GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 27, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:
Monkton Road: Old Stage Road: Hollow Road:
Jamie L. Simpson, GME | Jamie L. Simpson, GME Jamie L. Simpson, GME
(1) Michels Drilling (1) JAM Crew (Loader, (1) Michels R.O.W. Crew
Support Crew Dump, Excavators)
(1) Michels Foreman (1) Arch. Crew (1) Michels Foreman
(1) MDB Crew (Hyd.
Hammer)
WEATHER:

75 °F, Partly Cloudy

GME HOURS ON SITE:
7:45-8:00am (Hollow Rd.); 8:10-8:30am (Monkton Rd.);
8:40-9:00am (Old Stage Rd.)

WORK OBSERVED:

Hollow Road:

e Michels R.O.W. Crew was taking apart the existing mat bridge across the stream/wetland
area (STA. 1398+00) and rebuilding it ~20 feet to the east inside the L.O.D. The
existing bridge was in the pipeline pathway. Foreman stated that R.O.W. crew would be
unloading (2) bulldozers to begin smoothing the pipeline path. Also stated that there
would be HDD to avoid disturbance of the Harsh Sunflower, north of Hollow Road
(~Sta. 1382+00 - 1384+75). Crew likely to be done this area by end of Tuesday.

Monkton Road:

e Michels Crew was working along pipeline route ~1490+00+ to 1503+00+ performing
cleanup and support for other crews. Monkton Road/Arch Site 1561 bore is complete.
Arch Site 1562 is complete. Waiting for drill on Drinkwater Rd before drilling Swamp,
schedule indicates around 7/12.

Old Stage Road:

e Road still closed to thru traffic. MDB & JAM crews on-site working on removing rock
from pipeline route. Crusher on-site working, producing what appears as 1” minus
crushed stone. Road in poor condition, bulldozer was regrading during observation.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

ONSITE OBSERVATION PHOTOS:
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Looking south along Old Stage Road, approx. Sta. 1552+00.

Looking south along Old Stage Road, approx. St. 1556+00.
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