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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       June 27, 2016 
 
LOCATION:       Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road 
 
ONSITE: 
Monkton Road: Old Stage Road: Hollow Road: 
Jamie L. Simpson, GME Jamie L. Simpson, GME Jamie L. Simpson, GME 
(1) Michels Drilling 
Support Crew 

(1) JAM Crew (Loader, 
Dump, Excavators) 

(1) Michels R.O.W. Crew 

(1) Michels Foreman (1) Arch. Crew (1) Michels Foreman 
 (1) MDB Crew (Hyd. 

Hammer) 
 

 
WEATHER:   
  75 °F, Partly Cloudy 
GME HOURS ON SITE:   
  7:45-8:00am (Hollow Rd.); 8:10-8:30am (Monkton Rd.); 

8:40-9:00am (Old Stage Rd.)  
WORK OBSERVED: 
Hollow Road: 

 Michels R.O.W. Crew was taking apart the existing mat bridge across the stream/wetland 
area (STA. 1398+00) and rebuilding it ~20 feet to the east inside the L.O.D.   The 
existing bridge was in the pipeline pathway.  Foreman stated that R.O.W. crew would be 
unloading (2) bulldozers to begin smoothing the pipeline path.  Also stated that there 
would be HDD to avoid disturbance of the Harsh Sunflower, north of Hollow Road 
(~Sta. 1382+00 - 1384+75).  Crew likely to be done this area by end of Tuesday.   

Monkton Road: 
 Michels Crew was working along pipeline route ~1490+00± to 1503+00± performing 

cleanup and support for other crews.  Monkton Road/Arch Site 1561 bore is complete. 
Arch Site 1562 is complete.  Waiting for drill on Drinkwater Rd before drilling Swamp,  
schedule indicates around 7/12. 

Old Stage Road: 
 Road still closed to thru traffic.  MDB & JAM crews on-site working on removing rock 

from pipeline route.  Crusher on-site working, producing what appears as 1” minus 
crushed stone.  Road in poor condition, bulldozer was regrading during observation. 

 
OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking south from Hollow Road from approx. Sta 1398+00. 

 

 
Looking north from Sta. 1398+00. 

 
 
 

ONSITE OBSERVATION PHOTOS: 
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Looking south along Old Stage Road, approx. Sta. 1552+00.  

 

 
Looking south along Old Stage Road, approx. Sta. 1556+00.  

 
 
 


