GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report June 6, 2016

LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access; Old Stage Road

ONSITE:
Monkton Road: Old Stage Road:
(1) Michels Boring Crew Ben Cayer, GME
(1) Police Cruiser (1) JAM Crew
(2) MDB Blaster, Brian and Mark Billings
(1) MDB Crew
(1) Driller
(1) VELCO - E. Frazier
WEATHER:

70 °F, Cloudy
GME HOURS ON SITE:
11:30pm — 3:45pm
WORK OBSERVED:
Rotax Road:
e No Activity.
Monkton Road:

e Michels Boring crew matting and preparing the site to begin drilling today or tomorrow.
The drill rig was on its way to the site by 2:00pm they expected it to be there.

e Michels plans to bore Monkton Road, and the Archaeology site to the south, in two
separate drills.

Old Stage Road:

e MDB preparing to blast the west side of the LOD around station 1520+50. The blast was
scheduled for around 2:45 pm. Drillers are moving south along Old Stage Road and have
drilled from station 1554+00 to 1557+00.

e There are two more blasts planned for the area around station 1520+00, then the blaster
will move south along Old Stage Road as well.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Looking north from station 1520+00.

Looking Southwest from Station 1520+50. MDB setting charges.
Old Stage Road
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ONSITE OBSERVATION PHOTOS:

Looking north from station 1555+00.

Looking South from Station 1555+00. MDB drilling.
Old Stage Road
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