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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 19, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
 
ONSITE: 
Hollow Road: 
Ben Cayer, GME 
Dean Butler, MDB Blaster 
(2)MDB Driller/Laborer 
Adam, JAM Foreman 
(1) Excavator/Equipment Operators (JAM) 
(2) VELCO Representative 

 
WEATHER:   
  60 °F, Sunny 
 
GME HOURS ON SITE:   
  2:45pm – 4:00pm (Hollow Road) 
 
WORK OBSERVED: 
Post Road/Hollow Road: 

 MDB blasted a few minutes before I arrived @ Station ±1399+50.  
 MDB Had drilled to approximately station 1399+00 
 JAM was cleaning up the LOD in the area of the blast. Two blast mats had shifted out of 

the LOD maybe 4-5 feet and taken out some of the ribbon and reinforced silt fence on 
eastern limit. JAM Planned to correct this once the mats and rock were removed. 
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking South from Hollow Road. JAM working to clean up the most recent blast. 

 
 

  


