GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 23, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:

Post/Hollow Road: Rotax Road:

Ben Cayer, GME Ben Cayer, GME

(2) JAM Foreman (Adam, Derek) JAM Crew

(3) Excavator/Equipment Operators (JAM) | Dave Walker (VGS)

(1) Crusher and Operating Crew (1) VGS Representative

(3-4) Track Trucks/Dump trucks (2) Flaggers
WEATHER:

70 °F, Sunny

GME HOURS ON SITE:
12:00pm - 2:30pm

WORK OBSERVED:

Post Road/Hollow Road:
e MDB was preparing to blast the last section of rock south of Hollow Road station
1399+00.
e The crew and drill were mobilizing at the end of the day and will not be blasting in this
area for a while.
e The Crusher was mobilized back to post road to finish crushing the remaining rock from
station 1409+00 back to 1399+00.
Old Stage Road:
e Clearing had begun along Old Stage Road.
e Dave Walker advised about a place near 1565+00 that no one can park during
construction as requested by the landowner.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Looking south from Hollow road.
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