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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 23, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
 
ONSITE: 
Post/Hollow Road: Rotax Road: 
Ben Cayer, GME Ben Cayer, GME 
(2) JAM Foreman (Adam, Derek) JAM Crew 
(3) Excavator/Equipment Operators (JAM) Dave Walker (VGS) 
(1) Crusher and Operating Crew (1) VGS Representative 
(3-4) Track Trucks/Dump trucks (2) Flaggers 

 
WEATHER:   
  70 °F, Sunny 
 
GME HOURS ON SITE:   
  12:00pm – 2:30pm  
 
WORK OBSERVED: 
 
Post Road/Hollow Road: 

 MDB was preparing to blast the last section of rock south of Hollow Road station 
1399+00. 

 The crew and drill were mobilizing at the end of the day and will not be blasting in this 
area for a while. 

 The Crusher was mobilized back to post road to finish crushing the remaining rock from 
station 1409+00 back to 1399+00. 

Old Stage Road: 
 Clearing had begun along Old Stage Road. 
 Dave Walker advised about a place near 1565+00 that no one can park during 

construction as requested by the landowner.  
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking south from Hollow road. 

 
 

 
  


