GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 25, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:

Post/Hollow Road: Old Stage Road:

Ben Cayer, GME Ben Cayer, GME

(2) JAM Foreman (Adam, Derek) JAM Crew

(3) Excavator/Equipment Operators (JAM) | Dave Walker (VGS)

(1) Crusher and Operating Crew (1) VGS Representative

(3-4) Track Trucks/Dump trucks (2) Flaggers

(1) Excavator/Operator Hollow RD

WEATHER:
75 °F, Sunny

GME HOURS ON SITE:
2:00pm — 4:00pm

WORK OBSERVED:

Post Road/Hollow Road:

e The crusher is in place at the top of the hill to the north of Post Road.

e Spoke with the foreman about their plan for crushing the rock that is closer to Hollow
Road and he said that they would be trucking it all to the top of the hill because there was
not a flat spot closer to that area where they could set the crusher.

Old Stage Road:

e The LOD was mostly cleared along Old Stage Road.

e Blast Mats were staged from 1549+00 — 1552+00. The area along Old Stage Road will be
the next Monkton blasting site.

OTHER: No other interactions.

Municipal Residential Water Wastewater Stormwater Site Work Project Management o~

GME Project No.26-012 S i N

May 25, 2016 ENGINEERING
Page 1 of 3



ONSITE OBSERVATION PHOTOS:
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Looking south from approximately station 1549+00.
o

Looking south from approximately station 1552+00. Clearing is almost complete.
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