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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 26, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
 
ONSITE: 
Post/Hollow Road: Old Stage Road: 
Ben Cayer, GME Ben Cayer, GME 
(2) JAM Foreman (Adam, Derek) (1) JAM Crew 
(3) Excavator/Equipment Operators (JAM) (1) MDB Crew 
(1) Crusher and Operating Crew (1) Driller 
(3-4) Track Trucks/Dump trucks (1) Clearing Crew 
(1) Excavator/Operator Hollow RD  

 
WEATHER:   
  75 °F, Sunny 
 
GME HOURS ON SITE:   
  2:00pm – 4:00pm  
 
WORK OBSERVED: 
 
Post Road/Hollow Road: 

 Crushers are operating. 
 

Old Stage Road: 
 

 A Clearing Crew was clearing and chipping around station 1523+00. 
 MDB was probing at station 1554+00. 
 GME spoke to B. Bancroft of JAM about two large trees that were left standing in the 

LOD. He said that they were “line trees” that marked the corners of the landowner’s 
property, and they would be left in place until the pipe was installed. After that they will 
be cut and replaced with a corner monument. 
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking south from approximately station 1555+00. 

 

 
Looking south from approximately station 1557+25. One of two line trees that will be left in 

place. 
 

 
  


