GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 18, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:

Hollow Road:

Ben Cayer, GME

Dean Butler, MDB Blaster

(3)MDB Diriller/Laborer

Adam, JAM Foreman

(1) Excavator/Equipment Operators (JAM)

WEATHER:
60 °F, Sunny

GME HOURS ON SITE:
2:45pm — 4:00pm (Hollow Road)

WORK OBSERVED:
Post Road/Hollow Road:
e MDB blasted earlier in the day @ Station £1400+00
e MDB Had drilled to approximately station 1399+00
e JAM was cleaning up the LOD and checking the depth of the trench that MDB had
blasted.
e JAM was working north and south of Hollow Road.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:
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Looking South from approximate station 1400+00. Were JAM has cleaned up a blast from
earlier in the day.
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