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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 20, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
 
ONSITE: 
Hollow Road: Old Stage Road: 
Ben Cayer, GME Ben Cayer, GME 
Adam, JAM Foreman JAM Crew 
(1) Excavator/Equipment Operators (JAM) Clearing Crew 
(1) CAT Crew Dave Walker (VGS) 
 (1) VGS Representative 
 (2) Flaggers 

 
WEATHER:   
  70 °F, Sunny 
 
GME HOURS ON SITE:   
  12:00pm – 2:30pm  
 
WORK OBSERVED: 
 
Post Road/Hollow Road: 

 No Activity at Hollow Road. 
 CAT Service Technician and JAM crew working on a broken excavator at Post Road. 

Old Stage Road: 
 Clearing had begun along Old Stage Road. 
 Dave Walker advised about a place near 1565+00 that no one can park during 

construction as requested by the landowner.  
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking south along Old Stage Road at station 1546+00. 
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Looking south from Hollow Road. 

 
 

  


