GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 20, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:
Hollow Road: Old Stage Road:
Ben Cayer, GME Ben Cayer, GME
Adam, JAM Foreman JAM Crew
(1) Excavator/Equipment Operators (JAM) | Clearing Crew
(1) CAT Crew Dave Walker (VGS)
(1) VGS Representative
(2) Flaggers

WEATHER:
70 °F, Sunny

GME HOURS ON SITE:
12:00pm — 2:30pm

WORK OBSERVED:

Post Road/Hollow Road:
e No Activity at Hollow Road.
e CAT Service Technician and JAM crew working on a broken excavator at Post Road.
Old Stage Road:
e Clearing had begun along Old Stage Road.
e Dave Walker advised about a place near 1565+00 that no one can park during
construction as requested by the landowner.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Looking south along Old Stage Road at station 1546+00.
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Looking south from Hollow Road.
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