GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 19, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:

Hollow Road:

Ben Cayer, GME

Dean Butler, MDB Blaster

(2)MDB Diriller/Laborer

Adam, JAM Foreman

(1) Excavator/Equipment Operators (JAM)
(2) VELCO Representative

WEATHER:
60 °F, Sunny

GME HOURS ON SITE:
2:45pm — 4:00pm (Hollow Road)

WORK OBSERVED:
Post Road/Hollow Road:
e MDB blasted a few minutes before | arrived @ Station £1399+50.
e MDB Had drilled to approximately station 1399+00
e JAM was cleaning up the LOD in the area of the blast. Two blast mats had shifted out of
the LOD maybe 4-5 feet and taken out some of the ribbon and reinforced silt fence on
eastern limit. JAM Planned to correct this once the mats and rock were removed.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:
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Looking South from Hollow Road. JAM working to clean up the most recent blast.
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