GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 2, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:

Post Road: Rotax Road:

Ben Cayer, GME Ben Cayer, GME

Dave (Blaster), MDB No activity

(1) Laborer, MDB

Adam, JAM Foreman

(3) Excavator/Equipment Operators (JAM)
(2) Track Trucks w/ Drivers (JAM)

(1) VELCO Representative

(1) Loader/Operator (JAM)

(1) Crusher/Operator (JAM)

WEATHER:
45 °F, Raining

GME HOURS ON SITE:
12:30pm — 3:45pm (Post Rd); 3:55pm — 4:00pm (Rotax Rd)

WORK OBSERVED:
Post Road:

e JAM Crew breaking up large rocks, and using crusher to break down the blast rock from
previous blasts. The noise made by the crusher similar to normal noise from heavy
construction equipment. The crushed stone is being placed back into the trench, and used
to make the LOD more accessable.

e MDB was preparing to blast at approximately 1410+00 and 1411+25. One section of
blasting was along the centerline and another section to remove a larger outcropping that
was blocking access in part of the LOD. This blast was observed at approximately 3:30.

Rotax Road:
e GME drove by the site, no activity

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Lookin North from proxiate Station 1410+00.
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ONSITE OBSERVATION PHOTOS:

(5

Looking North from approximate Station 11+00.
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