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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 16, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
ONSITE: 
Post Road: Rotax Road: 
Ben Cayer, GME Ben Cayer, GME 
Adam, JAM Foreman  
(2) Track Trucks w/ Drivers (JAM)  
(2) Excavator/Equipment Operators (JAM) 

 
WEATHER:   
  60 °F, Sunny 
 
GME HOURS ON SITE:   
  3:20pm – 4:00pm (Post Rd/Hollow Road); 4:05pm – 4:10pm (Rotax Rd) 
 
WORK OBSERVED: 
Post Road/Hollow Road: 

 MDB blasted around 2:30 @ Station ±1400+50 
 JAM was removing blast mats and cleaning up the blast area. 
 JAM was digging from trench south of the stream crossing and hauling up to the top of 

the hill north of Post Road. 
Rotax Road: 

 No activity at Rotax Road.   
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking South from approximate station 1398+00. 

 

 
Looking North from approximate Station 1400+00. 

 
  


